

The Phase 2 submission pack

Everything the programme still needs from your house, in one place, with the date each item is due. Most of it already exists in your office; this page is about collecting, not creating.

01 THE COMPLIANCE FOLDER · BEFORE SESSION 3, WED 22 JULY

CRT certificate, current, for each SKU you will export (COMERCAM for the mezcal houses).

A current NOM-marked label, photographed or scanned.

IMPI registration, plus the Convenio de Corresponsabilidad if a third party distils your brand.

Padron proof and one CoA, your SAT exporter-registry enrolment, and one recent lab certificate for the lead SKU.

If you have exported before: one CAET example from a past shipment.

02 BRAND MATERIALS · BEFORE SESSION 4, WED 29 JULY

Brand presentation in English. PDF, fifteen slides maximum. If yours exists only in Spanish, send it anyway; we guide the conversion.

Label artwork. Source files (AI or INDD) or press-quality PDF, front and back, for the lead SKU.

Bottle photography. High resolution on white background, plus one lifestyle shot.

Proof points at home. Awards, key listings, and honest monthly velocity. This is the first thing importers ask for, and the one item no house has submitted yet.

03 THE NUMBERS · BEFORE YOUR PHASE 3 CONSULTATION

Pricing, in the Excel template that accompanies this page: SKU, format, ABV, bottles per case, FOB per bottle in USD, minimum order, incoterm. Numbers only; the template does the rest.

Logistics data. Case weight and dimensions, cases per pallet, and EAN codes for bottle and case.

04 SMALL BUT URGENT

The Intent questionnaire. Four houses still pending: ten minutes, this week. Your score and briefing depend on it.

Phase 4 samples. Confirm you can allocate bottles for the Tasting Evening pool when we call for them.

Anything you cannot locate: say so early. A missing Convenio found in July is a task; found in September it is a crisis.

HOW TO SEND

One folder per house, to ceo@mexicoindia.org or the drive link your office receives, files named Brand_Document. Complete folders move first in Phase 2.